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Proposed Permit Modification for

WTP Interim Compliance Schedule

Mary Beth Burandt, Regulatory Compliance
Presented by: U.S. Department of Energy — Office of River Protection March 30, 2017
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Hanford Historical Overview
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WTP Facility Overview
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WTP Mission: Immobilize
Waste in Glass

Molten glass and waste in a melter

Simulated vitrified waste

Simulated vitrified waste
in a container

High-level waste (tall) and
low-activity waste containers
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E OFFICE OF Regulatory Framework

for Permitting Action

» A permit issued under the Resource Conservation and Recovery
Act (RCRA) provides the regulatory framework for management
of hazardous waste at Hanford

» Washington Department of Ecology is the regulatory authority for
the hazardous waste permit for WTP

» A Consent Decree issued in October 2010 set compliance
schedules for retrieving waste from some single-shell tanks and
the construction and initial operation of WTP facilities

» The Consent Decree was amended in March and April 2016

s State regulations require the WTP permit to align with the
new WTP Interim Compliance Schedule in the Amended
Consent Decree. This alignment necessitates a Class 3
Permit Modification.
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Modification Overview

» This proposed modification request revises the WTP permit to align
with the 2016 Amended Consent Decree dates

» The original 2010 WTP Interim Compliance Schedule reflected a
single compliance schedule for completing hot commissioning of all
WTP facilities by December 30, 2018

» The Amended Consent Decree established a hot commissioning
milestone for the Low-Activity Waste facility that is earlier than that
for the Pretreatment and High-Level Waste facilities

= 25 compliance schedule items to support design and
construction of WTP facilities have been completed

= 17 of the remaining 20 items support WTP operations
(e.g. contingency plans, training plans)

» Not every date in the proposed modification has a corresponding
date in the Amended Consent Decree
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Public Process

» What is the public being asked to comment on?
» Comment period open through May 5, 2017

» Submit comments via mail or email (preferred) to the
Washington Department of Ecology:

Dan McDonald

Washington Department of Ecology
3100 Port of Benton Boulevard
Richland, WA 99354

Email: Hanford@ecy.wa.gov

» The current 60-day DOE-led comment period will be
followed by a 45-day comment period on the permitting
decision led by Ecology (schedule TBD)
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New Consent Decree Deadlines

WHES =N 2010 Consent 2016 Consent Decree
Decree (Amended)

LAW Facility Construction 12/31/2014 12/31/2020
Substantially Complete

Start LAW Facility Cold 12/31/2018 12/31/2022
Commissioning

LAW Facility Hot 12/31/2019 12/31/2023
Commissioning

Complete C Tank 9/30/2014 3/31/2024
Farm retrievals

Complete retrievals from 9/30/2022 3/31/2024
9 additional SSTs

Pretreatment Facility Hot 12/31/2019 12/31/2033
Commissioning

HLW Facility Hot 12/31/2019 12/31/2033
Commissioning

WTP Hot Start 12/31/2019 12/31/2033
WTP Begin Initial Operations  12/31/2022 12/31/2036
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